
 

City of Takoma Park 

Memo 
To: City Council 

From: Barbara B. Matthews, City Manager 

Date: May 9, 2005 

Re: Community Center Update 

Several Proposed Change Orders (PCOs) have recently been finalized.  For comparative 
purposes, I have provided you with the proposed amount as of the date of the last financial 
report (March 31, 2005), when applicable.    

 
CO # 

 
PCO # 

 
Description 

Final 
Amount 

Projected 
Amount 

As of 03-31-05 
19 1037 Parapet drawing that did not reflect true 

conditions of the roof above the audito-
rium 

$18,523.00 $26,195.00

19 1056 Soldier course at atrium $400.00 $400.00
19 1058 Wall demolition and support $35,796.00 $43,846.00
19 1060 Mansard roof sheeting (vertical face) $8,311.00 $10,811.00
19 1068 Price change for joists $2,018.00 $2,186.00
19 1084 Revisions to stair #2 $3,071.00 Voided pending 

receipt of shop 
drawings 

  Total $68,119.00 $83,438.00
 
Subcontractor costs for a number of PCOs have also been resolved.  Issues regarding over-
head and profit and time extension are still pending.  More detailed information on these 
items will be provided in a future report. 
 
 
 


